Washington State Department of Corrections
Major Project Status Report to OFM
June 2010

Agency Number: 310 Agency: Department of Corrections
Project Number: 98-2-011
Institution: Coyote Ridge Corrections Center (CRCC)
Project Title: DESIGN AND CONSTRUCT MEDIUM SECURITY FACILITY
Bill Reference(s): Laws of 2003, Chapter 26, Section 246
Laws of 2005, Chapter 488, Section 252
Laws of 2006, Chapter 371, Section 124
Laws of 2007, Chapter 520, Section 2054
Laws of 2008, Chapter 328, Section 2014
Laws of 2009, Chapter 497, Section 2041
Contact: Kent Nugen, P.E., Chief of Capital Programs, (360) 725-8353, kdnugen@doc1.wa.gov

Project Description: This project expanded the existing 600-bed, minimum camp, Coyote
Ridge Corrections Center (CRCC), located in Connell, by constructing 2,048 medium-security
beds along with associated support space and infrastructure. The 2005 Legislature authorized the
Department of Corrections (DOC) to add 1,280 medium-security beds at CRCC. To provide
additional beds the 2006 Legislature provided funding to construct two more housing units,
increasing the project to 1,792 beds. Then the 2007 Legislature provided funding to complete the
project with the addition of the last 256-bed housing unit. The Department completed the project
as a single-phase 2,048-bed medium security facility.

Off-site work installed a new access road, new gas and electric service, and new water and sewer
service from the city of Connell. In addition to extending utilities to the site, DOC and the city
agreed to expand Connell’s water supply and sewage treatment plant to meet the needs of the
increasing offender population. Proactive planning by DOC and Connell several years ago
reserved DOC’s water rights to ensure an adequate water supply for the expansion.

This project utilized the alternative public works method of Design-Build contracting. The
Request for Proposals (RFP) encouraged the Design-Build firms to propose construction materials
and methods to maximize economies and efficiencies. The RFP allowed many different
construction materials, providing that the proposed materials met the specified security
requirements.

Square feet: 578,398

Scope Changes: The 2006 Legislature approved $50,000,000 for two additional 256-bed,
medium-security housing units, ancillary support space, and the infrastructure necessary to
support the additional beds. Then DOC included the increased scope of work by addendum
within the original Request for Proposals (RFP). The RFP due date remained the same; however,
the additional design and construction work extended the project by six (6) months.

The 2007 Legislature approved $13.7 million for the construction of the final 256-bed Housing
Unit. Because this unit is a duplication of the other three hybrid housing units, DOC issued a
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change order to the Design-Builder for the work. Due to several cost-saving initiatives, DOC
proposed to the 2008 Legislature and received approval to transfer $12.2 million to the WSP
North Close Project.

The Office of Financial Management issued a contract to DOC for the installation of Green
Power Generation equipment (solar panels) on the roof of the Warehouse. The Department
issued a change order for approximately $870,226 to the Design-Builder for the installation of
this system.

The project included construction of Correctional Industries (Cl) space. At the time the RFP was
developed, CI had not yet identified what industries to locate at Coyote Ridge. The RFP required
the Design-Builder to construct a building shell for CI. The Department identified two CI
programs in October 2006, calling for the design and construction of a Satellite Food Factory and
ClI Laundry operation in the building. The Design-Builder completed design for the tenant
improvements to accommodate the Food Factory and Laundry. Then DOC executed a change
order with the Design-Builder to construct these tenant improvements. The Design-Builder was
required to bid competitively for sub-contractor work for the tenant improvements.

In addition to the tenant improvements to the Cl Building, the Warehouse required additional dry
storage, cooler, and freezer space, so DOC issued a change order to the Design-Builder to make
these changes to accommodate the food factory as well as changes necessary for the textile
industry that will occupy the CI Building.

In early 2009, DOC identified the need for additional ammunition storage and a pedestrian
shelter. The Department is completing this work as a Small Works Roster project.

Later in 2009, DOC identified textile manufacturing as the third industry for the CI Building.
The Department is doing the tenant improvements needed for the textile operations as a
traditional Design-Bid-Build project.

Due to budget shortfalls in 2010, the state closed the Ahtanum View Corrections Center (AVCC)
in Yakima, and transferred the population to CRCC. The AVCC population is comprised of
special needs offenders due to age, injury, or illness. Because of this, the Department needs to
modify the health care area by adding some short-term overnight stay beds. The project to make
these modifications is under design, with a bid date in late June 2010.

Project Total Cost:

Phase Biennium Appropriation Amount
Land 01-03 A44R $ 25,336
Land 01-03 F25 $ 562,521
Land 05-07 A44R $ 53,703
Land 05-07 HO0 $ 273,936
Land 09-11 HOOR $ 37,292
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Pre-Design/EIS 97-99 Ad4 $ 274,352
Pre-Design/EIS 99-01 A44R $ 460,578
Pre-Design/EIS 01-03 A44R $ 33,117
Pre-Design/EIS 01-03 F25 $ 169,908
Pre-Design/EIS 03-05 A44B $ 102,789
Pre-Design/EIS 05-07 A44R $ 653,798
RFP/Construction QA 05-07 HOO0 $ 2,844,090
RFP/Construction QA 07-09 HOOR $ 1,821,276
RFP/Construction QA 09-11 HOOR $ 207,357
Design/Build 05-07 HOO $ 83,418,682
Design/Build 05-07 A44R $ 73,029
Design/Build 07-09 HOOR $122,129,171
Design/Build 07-09 100 $ 15,867
Design/Build 07-09 OFM $ 870,227
Design/Build 09-11 HOOR $ 260,193
Design 09-11 I0O0R $ 60,660
Construction 07-09 HOOR $ 7,728,462
Construction 07-09 100 $ 322,151
Construction 09-11 HOOR $ 1,773,831
Construction 09-11 100 $ 841,953
Other 97-99 Ad4 $ 37,600
Other 99-01 A44R $ 49,689
Other 01-03 A44R $ 24,180
Other 01-03 F25 $ 22,537
Other 03-05 A44B $ 49,009
Other 05-07 A44R $ 70,307
Other 05-07 HOO $ 1,548,739
Other 07-09 HOOR $ 5,893,290
Other 09-11 HOOR $ 1,271,038
Other 09-11 100 $ 39,369

Total $ 233,812,680

Schedule:
Variance
Budget Schedule Actual/Forecast (Weeks)

Pre-Design Complete 10/15/00 10/15/00 0
Start Design 8/15/05 8/15/05 0
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Facility Expansion

Design-Build Bid Date 4/15/06 4/15/06 0
Notice to Proceed 5/26/06 5/15/06 -2
50 Percent Complete 9/15/07 7/15/07 -9
Substantial

Completion 10/31/08 12/31/08 9
Final Acceptance 12/31/08 5/31/09 22
Administrative Bldg

Bid Date 10/23/08 10/23/08 0
Notice to Proceed 11/20/08 11/20/08 0
50 Percent Complete 2/1/09 2/1/09 0
Substantial

Completion 4/19/09 4/28/09 1
Final Acceptance 6/19/09 6/19/09 0
Pedestrian Shelter &

Ammunition Storage

Bid Date 5/7/09 5/7/09 0
Notice to Proceed 6/1/09 6/1/09 0
50 Percent Complete 7/15/09 7/15/09 0
Substantial

Completion 9/1/09 9/4/09 0
CI Textile Tenant

Improvements Bid

Date 5/28/09 5/28/09 0
Notice to Proceed 6/11/09 6/11/09 0
50 Percent Complete 8/13/09 8/13/09 0
Substantial

Completion 10/15/09 11/5/09 3
Overnight Stay Bed

Bid Date 7/1/10 7/1/10 0
Notice to Proceed 7/15/10 7/15/10 0
50 Percent Complete 9/15/10 9/15/10 0
Substantial

Completion 11/15/10 11/15/10 0

Project Status and Discussion of Critical Path for Construction: The Design/Build project

was very successful. In order to facilitate the completion of punch list items and a few

construction items in the Food Factory, DOC and the design/builder agreed to extend the
substantial completion date by 92 days. This allowed punch list work to proceed without the
need for DOC to initiate the security measures required inside a prison environment. The
Department began populating the facility during the first week of February 2009, as originally

planned.
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The Department intentionally delayed the construction of the Administrative Building addition to
ensure adequate funds to complete the project. When it became clear that the funds were
available, DOC let separate Design-Bid-Build contracts for this work. Except for a granted 10-
day weather delay, the contractor completed the project on time.

The ammunition storage building, pedestrian shelter and the CI textile tenant improvements
projects have reached been completed.

Following completion, DOC submitted the project to the United States Green Building Council
(USGBC) for LEED® Certification. On October 29, 2009, DOC received notification that
CRCC received a LEED® Gold certification for the entire campus of 21 buildings. This is the
first time an entire prison campus in the US achieved any level of LEED® certification.

The city of Connell has completed the necessary water system improvements and expansion to
their wastewater treatment plant. The city is completing the upgrade to their sewage lift station
before all improvements are complete.

Contract Award History:

Construction (Excluding
AJ/E Agreement Amount Contract Sales Tax)
Siting/Pre-Design
Agreements $ 1,236,385
Facility Expansion
Bridging Documents (Design-Build) Bid
(RFP) $ 110,700 | Award Amount $ 159,928,525
QA/QC Amendments $ 2,864,357 | Change Orders* $ 30,909,740
Pending Changes $ 0 | Pending Changes $ 0
Total $ 2,975,057 Total $ 190,969,458
Current Design Off-Site Utilities
Contingency $ 0 | Amount $ 7,755,983
Testing $ 933,481 | Pending Changes $ 0
Total $ 7,755,983
Administrative Bldg
Off-Site Design & CA Addition Bid Award
Agreements $ 963,942 | Amount $ 1,022,700
Pending Changes $ 0
Total $ 1,022,700
Pedestrian Shelter &
Ammunition Storage $ 54,090
Pending Changes $ 0
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CI Textile Tenant
Improvements $ 463,313
Pending Changes $ 0
Current Construction $ 0
Contingency

Overnight Stay Beds

Design & CA $ 60,660 | Overnight Stay Beds $ 0
Pending Changes $ 0

Total $ 0

* The project has had two major scope changes:
1. The addition of the final housing unit ($11,600,000)

2. The warehouse addition and tenant improvements for Correctional Industries ($12,000,000)
The project had only one change order issued for $55,000 for an omission to the RFP documents.

Potential for Project Cost Overruns/Claims: None

Discussion of Project Quality: This project earned national recognition as a model Design-Build
project of excellent quality and construction. The project team focused on ensuring successful
management of quality control and quality assurance. The Design-Build team immediately
corrected the few deficiencies found. The designer, testing firm, building department,
subcontractors, and owner’s representatives all provide oversight and assistance to ensure pro-active
identification of potential problems and deal with them before they become issues.

The separate Design-Bid-Build contracts for the Administration Building Addition Project and
Textile Operations Tenant Improvements were also trouble-free and completed with high quality
workmanship.

Project Photographs: See on following page.
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Coyote Ridge Corrections Center Site

Olson:kjs Page 7 of 7 June 2010



